



June 18, 2009

Dear Resident:

At the June Board of Supervisors Meeting, the Board approved the contract with Floyd G. Hersh to complete the 2009 Road Project. This Road Project is set to be completed in three parts.

FIRST PROJECT – REPLACEMENT OF SEITZ ROAD BRIDGE

The first part is the replacement of the bridge located on Seitz Road. This bridge is located between Maple Avenue and Adrian Road. It is anticipated that this portion of the project will take 8 weeks to complete. Also, it is anticipated that this project will begin on July 6, 2009 and end on August 28, 2009 (weather permitting). In order to complete the replacement of this bridge, Seitz Road will need to be closed for 6 weeks beginning July 20, 2009. A detour has been established so that traffic will be directed around this area. The detour will be removed prior to the beginning of the second project

SECOND PROJECT – REPAVING BRIDGE STREET

The second part will be the repaving of Bridge Street from Fox Heath Boulevard to Township Line Road. It is anticipated that this portion of the project will take 2 weeks to complete. Also, it is anticipated that this project will begin on August 30, 2009 and end on September 8, 2009 (weather permitting and the completion of the first project). Due to the work necessary to complete the repaving, Bridge Street will not be closed. Regardless, there may be times when the traveling public will be temporarily delayed as the repaving is taking place.

THIRD PROJECT – WALKING PATH (SIDEWALK)

The third part will be the installation of a macadam walking path (Sidewalk) along Bridge Street. This macadam path will be located on the west side of Bridge Street. (The side of Bridge Street where Arbor Lane and Welsh Road are located). The path will begin at Arbor Lane and continue north toward Welsh Road. The path will end where the existing sidewalk is located along Bridge Street near Welsh Road.

Due to the nature of the 2009 Road Project, the traveling public will be impacted. We are trying to do our best to minimize this impact on the public. The Township Engineer, Chuck Frantz, will be working with the contractor during this project. Access to Mr. Frantz is limited. If you need to contact Mr. Frantz, he can be reached at chuck.frantz@ssmgroup.com. We apologize for the inconvenience and we hope that this project will go smooth enough to minimize the impact on the public.


Respectfully yours,




Cecile M. Daniel

Township Manager
Perkiomen Township




Sign	Description
A	DETOUR 500 FT
B	DETOUR
C	ROAD CLOSED 0.75 MILES AHEAD LOCAL TRAFFIC ONLY
D	ROAD OPEN TO MAPLE AVENUE
E	ROAD CLOSED 400 FEET AHEAD LOCAL TRAFFIC ONLY
F	ROAD CLOSED 700 FEET AHEAD LOCAL TRAFFIC ONLY
G	ROAD CLOSED
H	SEITZ ROAD
I	DETOUR
J	DETOUR
K	END DETOUR
L	SEITZ ROAD
M	ROAD OPEN TO ADRIAN ROAD
N	SEITZ ROAD
O	THIS BRIDGE TO BE CLOSED FOR CONSTRUCTION JUNE XX - AUGUST XX



 Sign Location
 Detour
 Stream

04/14/09

G:\projects\w100000\w100685\w0080\projects\Detour_signs8x11.mxd



Perkiomen Township
Seitz Road Detour Sign Locations

Montgomery County, PA

READING
 1047 North Park Road
 PO Box 6307
 Reading, PA 19610-0307
 PH: 610.621.2000
 FAX: 610.621.2001
 LEHIGH VALLEY
 City Line Plaza, Suite 300
 2005 City Line Road
 Bethlehem PA 18017-7701
 PH: 610.849.9700
 FAX: 610.849.9701



SPOTTS | STEVENS | McCOY
 Engineers and Consultants
 ssmgroup.com